
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 610 Date: 24-Jul-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 50

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the saddles & the grillage . They started
at 7:00 AM.

Crews had to unload the barge for the jacking saddle . Casey & Augie had to work on the barge
rigging materials . Anthony & Jacob had to work on the W line . Crews had to fly & set on the site the
hydraulic jacks , shims , spacer & accessory plates for the jacking saddle . They started at 7:10 AM. Crews
were done at 8:15 AM.

After that , crews had to work on the saddles on the top of the tower . Anthony had to work on the North
saddle & Jacob had to work on the South saddle . Crews had to clean , lubricate , & rethread the 16 mm.
holes for the top cover . They started at 8:20 AM. Anthony was done at 3:00 PM. Jacob was done at 4:00
PM. Crews joined Augie on the grillage . They had to clean , lubricate , run 24 mm. bolts , & rethread the
holes that require rethreading .

Casey & Augie had to snug the 76 mm. bolts on the saddles & the grillage . They started at 9:00 AM.
Crews were done at 1:15 AM.

After that , crews had to work on the grillage . They had to prepare to erect the tower heads . Crews
had to clean , lubricate , run 24 mm. bolts & rethread the bolts that require rethreading . They started on
the South East corner of the grillage at 1:30 PM. . Crews were done at 4:50 PM. They had to wrap up their
tools & equipments . Crews left at 5:00 PM. Casey left at 3:00 PM.

Victor & Jose had to work on the North catwalk . Crews had to complete the opening under cable band #
44 . They started at 7:15 AM. Crews were done at 8:30 AM.

After that , crews had to work on house keeping pull out of the site all the excess materials , & install
the sleeves around the suspender ropes . Crews were done at 11:20 AM. They had to wrap up their tools &
equipments . Crews left at 11:30 AM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 610 Date: 24-Jul-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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